Date	Task	Time involved	Team member responsible (student initials)	Comments
1/3/2023	Initial Brainstorming	90 minutes	A.A. A.R. P.K. R.K.	Brainstormed features and pages that we wanted to include in the final product. Created a brainstorming space.
1/10/2023	Brainstorming (cont.)	60 minutes	A.A. A.R. P.K. R.K. S.B.	Continued brainstorming in the brainstorming space from last meeting. Finalized features and organized them into pages. Started mocks as well.
1/15/2023	Mocking	120 minutes	A.A. P.K.	Mocked the home page and the citations page with responsive design. Started mocking the book a flight page as well.
1/16/2023	Mocking	60 minutes	A.A. A.R. P.K. R.K. S.B.	Mocked additional pages while bringing team members up to speed on what is happening. Assigned work for future meetings.
1/17/2023 5.	Coding	90 minutes	A.A. A.R. P.K. R.K. S.B.	Intialized a github repository for the nextis application. Started making some of the components.
1/18/2023 6 .	Coding	135 minutes	A.A. P.K. S.B.	Coded the citations page, home page, and the destination picker on the book a flight.

Advisor Name: _	Bethany	Kankelborg	Student Initials:	A.A., A.R, P.K, S.B., R.K
	,	1		

Advisor Signature:____

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/4/2023	UX Mocking	90 minutes	AA AR P.K R.K S.B.	Finished the home page's mocks with placeholder images and text.
2/5/2023	UX Mocking	60 minutes	A.A. P.K. R.K. S.B.	Finished the journey roadmap page's mocks and planned out all the content for the rest of the pages as well.
2/6/2023	Weekly Check In	29 minutes	A.A. A.R. P.K. R.K. S.B.	Planned out future meetings and decided on some core functions of the website.
2/16/2023	Coding the website	60 minutes	A.A. A.R. P.K. R.K. S.B.	Made progress on the coding of the website, including the home page and the sources pages.
2/19/2023	Coding the website	60 minutes	AA AR P.K	Continued to code the website and made progress on the home page and book page.
2/23/2023	Coding the wesite	60 minutes	A.A. A.R. P.K S.B.	Finished the home page and made progress or the book page

Advisor Name: Bethany Kankelborg	Student Initials: A.A. A.R. P.K. R.K. S.B.
Advisor Signature: 1	

Date	Task	Time involved	Team member responsible	Comments
			(student initials)	
2/24/2023	Coding the website	2 hours	A.A. P.K.	Made progress on the book and sources pages. Updated the content a little bit.
3/2/2023 2.	Coding the website	1 hour	A.A. P.K. S.B.	Started the journey page and continued to make progress on the book page. Content to be updated by Raghav, Aryaman, and Shruthika.
3/3/2023	Coding the website	2 hours	A.A. P.K.	p the book and journey pages. Content still needs to be updated.
3/6/2023	Coding the website	1 hour	A.A. A.R. P.K. R.K. S.B.	Added one more page.
3/8/2023 5.	Coding the website	1 hour	A.A. A.R. P.K. R.K. S.B.	Changed the layout of the website and did some bug fixes for the production build.
3/9/2023 6.	Coding the website	1 hour	A.A. A.R. P.K. R.K. S.B.	Added the citations page.

Advisor Name: Bethany	Kankelborg	Student Initials: A.A. A.R. P.K. R.K. S.B.
Advisor Signature:	21	

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/10/2023 1.	Coding the website	2 hours	A.A. A.R. P.K. R.K. S.B.	Added the final touches to the website and completed the layout.
3/12/2023 2 .	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Started uploading actual content and filling up the website.
3/13/2023	Adding content,	2 hours	A.A. A.R. P.K. R.K. S.B.	Continued uploading content and images to fill up the website.
3/14/2023 4 .	Adding content.	2 hours	A.A. A.R. P.K. R.K. S.B.	Finished and polished the rest of the website.
5.				
6.				

Advisor Name: Bethany Kankelborg	Student Initials: A.A. A.R. P.K. R.K. S.B.
Advisor Signature:	